

ORDINANCE NO. 10- 08 AC CMS

AN ORDINANCE AUTHORIZING AN AMENDMENT TO THE CONTRACT WITH SOUTH SHORE ELECTRIC INC., OF ELYRIA, OHIO, FOR ELECTRIC WORK FOR THE CITY OF OBERLIN FIRE STATION IMPROVEMENT PROJECT AND DECLARING AN EMERGENCY

WHEREAS, by Ordinance 09-37 Oberlin City Council awarded a contract to South Shore Electric Inc., of Elyria, Ohio, for Electric Work for the City of Oberlin Fire Station Improvement Project in the amount of \$535,400; and

WHEREAS, said contract needs to be amended to approve Change Order #CO-04 to authorize additional necessary work discovered during construction.

NOW, THEREFORE BE IT ORDAINED by the Council of the City of Oberlin, County of Lorain, State of Ohio, five-sevenths (5/7ths) of all members elected thereto concurring:

SECTION 1. That the contract between the City of Oberlin and South Shore Electric Inc., as approved by Ordinance No. 09-37 AC CMS, for Electric Work for the City of Oberlin Fire Station Improvement Project, is hereby amended to authorize an additional payment of \$8,769.00 for necessary work discovered during construction, in accordance with Change Order #CO-04 attached hereto, and the City Manager is hereby authorized and directed to execute an amendment to said contract in accordance with same.

SECTION 2. It is hereby found and determined that all formal actions of this Council concerning or relating to the adoption of this ordinance were adopted in an open meeting of this Council, and that all deliberations of this Council and of any of its committees that resulted in such formal action, were in meetings open to the public in compliance with all legal requirements, including Section 121.22 of the Ohio Revised Code.

SECTION 3. That this ordinance is hereby declared to be an emergency measure necessary for the immediate preservation of the public peace, health and safety of the citizens of the City of Oberlin, Ohio, or to provide for the usual daily operation of a municipal department, to wit:

"to authorize additional necessary work relating to a City construction project presently in progress so as to avoid construction delays"

and shall take effect immediately upon passage.

PASSED: 1st Reading – February 1, 2010 (S, E)
2nd Reading -
3rd Reading -

ATTEST:

**BELINDA B. ANDERSON, CMC
CLERK OF COUNCIL**

**KENNETH SLOANE
PRESIDENT OF COUNCIL**

POSTED: 02/02/2010

EFFECTIVE DATE: 02/01/2010

