

ORDINANCE NO. 10- 41 AC CMS

AN ORDINANCE AUTHORIZING A FIFTH AMENDMENT TO THE CONTRACT WITH R.P. HUGHES ARCHITECTS, INC., OF COLUMBUS, OHIO, FOR PROFESSIONAL DESIGN SERVICES FOR THE OBERLIN FIRE STATION IMPROVEMENT PROJECT AND DECLARING AN EMERGENCY

WHEREAS, by Ordinance No. 09-01 AC CMS the contract between the City of Oberlin and R.P. Hughes Architects, Inc. was amended to authorize additional services for additional necessary work to the Oberlin Fire Station Improvement Project; and

WHEREAS, it is necessary to authorize an additional amendment to said contract to provide for the cost of additional work necessary for the construction management of said project.

NOW, THEREFORE, BE IT ORDAINED by the Council of the City of Oberlin, County of Lorain, State of Ohio, five/sevenths (5/7ths) of all members elected thereto concurring:

SECTION 1. That the contract with R.P. Hughes Architects, Inc. of Columbus, Ohio, for the furnishing of Professional Design Services for the City of Oberlin Fire Station Improvement Project, as authorized by Ordinance No. 08-34 AC CMS, as amended, is hereby amended to authorize additional services as reflected in **Exhibit A** attached hereto and incorporated herein by reference, and in an amount not to exceed \$40,000.

SECTION 2. It is hereby found and determined that all formal actions of this Council concerning or relating to the adoption of this ordinance were adopted in an open meeting of this Council, and that all deliberations of this Council and of any of its committees that resulted in such formal action, were in meetings open to the public in compliance with all legal requirements, including Section 121.22 of the Ohio Revised Code.

SECTION 3. That this ordinance is hereby declared to be an emergency measure necessary for the immediate preservation of public peace, health, and safety of the citizens of the City of Oberlin, Ohio, or to provide for the usual daily operation of a municipal department, to wit:

"to authorize additional necessary work relating to a City construction project presently in progress in order to avoid construction delays",

and shall take effect immediately upon passage.

PASSED: 1st Reading - June 21, 2010 (S)(E)
2nd Reading-
3rd Reading-

ATTEST:

BELINDA B. ANDERSON, CMC
CLERK OF COUNCIL

SHARON F. SOUCY
VICE PRESIDENT OF COUNCIL

POSTED: 6/22/2010

EFFECTIVE DATE: 6/21/2010