



Document G701™ – 2001

Change Order

PROJECT: <i>(Name and address)</i> City of Oberlin Fire Station 430 South Main Street Oberlin, Ohio 44074	CHANGE ORDER NUMBER: CO-04	OWNER <input type="checkbox"/>
TO CONTRACTOR: <i>(Name and address)</i> South Shore Electric, Inc. 589 Ternes Avenue Elyria, Ohio 44035	DATE: February 2, 2010	ARCHITECT <input type="checkbox"/>
	ARCHITECT'S PROJECT NUMBER: 20701	CONTRACTOR <input type="checkbox"/>
	CONTRACT DATE: May 21, 2009	FIELD <input type="checkbox"/>
	CONTRACT FOR: Electrical Construction	OTHER <input type="checkbox"/>

The Contract is changed as follows:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Materials and labor for the following items:

- **Proposal Request PR-8 / Telephone & Audio Cabling:** 1,637.00
- **Proposal Request PR-9c / Elevator Sump Pump Power:** 991.00
- **Proposal Request PR-12 / Video Camera Cabling:** 2,469.00
- **Proposal Request PR-16 / Elevator Power:** 3,672.00

The original (Contract Sum) (Guaranteed Maximum Price) was	\$ <u>535,400.00</u>
The net change by previously authorized Change Orders	\$ <u>0.00</u>
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was	\$ <u>534,000.00</u>
The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	\$ <u>8,769.00</u>
The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be	\$ <u>544,169.00</u>
The Contract Time will be (increased) (decreased) (unchanged) by () days	
The date of Substantial Completion as of the date of this Change Order therefore is	no change

(Note: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.)

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

RP Hughes Architects, Inc.
 ARCHITECT *(Firm name)*
1560 Fishinger Road
Columbus, Ohio 43221
 ADDRESS

South Shore Electric, Inc.
 CONTRACTOR *(Firm name)*
589 Ternes Avenue
Elyria, Ohio 44035
 ADDRESS

City of Oberlin
 OWNER *(Firm name)*
85 South Main Street
Oberlin, Ohio 44074
 ADDRESS

BY *(Signature)*

Rich Pontius
(Typed name)

BY *(Signature)*

Bob Anderson
(Typed name)

BY *(Signature)*

Eric Norenberg
(Typed name)

DATE

DATE

DATE

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.