



# AIA Document G701™ - 2001

## Change Order

<b>PROJECT:</b> (Name and address) City of Oberlin Fire Station 430 South Main Street Oberlin, Ohio 44074	<b>CHANGE ORDER NUMBER:</b> CO-06	<b>OWNER</b> <input type="checkbox"/>
<b>TO CONTRACTOR:</b> (Name and address) South Shore Electric, Inc. 589 Ternes Avenue Elyria, Ohio 44035	<b>DATE:</b> July 22, 2010	<b>ARCHITECT</b> <input type="checkbox"/>
<b>CONTRACT DATE:</b> May 21, 2009	<b>ARCHITECT'S PROJECT NUMBER:</b> 20701	<b>CONTRACTOR</b> <input checked="" type="checkbox"/>
<b>CONTRACT FOR:</b> Electrical Construction		<b>FIELD</b> <input type="checkbox"/>
		<b>OTHER</b> <input type="checkbox"/>

The Contract is changed as follows:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

**Materials and labor for the items :**

- Controls for Sanitary Ejector Lift Station: 582.00
- Controls for Rainwater Collection System: 2,675.00

The original (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) was	\$	<u>535,400.00</u>
The net change by previously authorized Change Orders	\$	<u>8,769.00</u>
The (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) prior to this Change Order was	\$	<u>544,169.00</u>
The (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) will be (increased) ( <del>decreased</del> ) ( <del>unchanged</del> )		
by this Change Order in the amount of	\$	<u>3,257.00</u>
The new (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) including this Change Order will be	\$	<u>547,426.00</u>
The Contract Time will be (increased) ( <del>decreased</del> ) ( <del>unchanged</del> ) by	( )	days
The date of Substantial Completion as of the date of this Change Order therefore is	<b>to be determined</b>	

(Note: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.)

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

**RP Hughes Architects, Inc.**  
 ARCHITECT (Firm name)  
 1560 Fishinger Road  
 Columbus, Ohio 43221

ADDRESS  
  
 BY (Signature)

**Rich Pontius**  
 (Typed name)

**7.22.10**  
 DATE

**South Shore Electric, Inc.**  
 CONTRACTOR (Firm name)  
 589 Ternes Avenue  
 Elyria, Ohio 44035

ADDRESS  
  
 BY (Signature)

**Jason Wynne**  
 (Typed name)

**8-11-2010**  
 DATE

**City of Oberlin**  
 OWNER (Firm name)  
 85 South Main Street  
 Oberlin, Ohio 44074

ADDRESS  
  
 BY (Signature)

**Eric Norenberg**  
 (Typed name)

**8-30-10**  
 DATE

**CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.**

RECEIVED