

## CONTRACT CHANGE ORDER

**Change Order No.** 2  
**Project:** Contract 2009\_05 S Main Water Line Imp\_Ph 1  
**Date of Issuance:** August 17, 2010 **Effective Date:** August 17, 2010  
**Owner:** City of Oberlin, Ohio  
**Owner's Contract Designation:** Contract 2009\_05 S Main Water Line Imp\_Ph 1  
**Contractor:** Kelly Brothers Construction, Inc

**The Contractor is hereby directed to make the following changes in the Contract Documents:**  
**Description:** Contract Closeout  
Adjusting Contract Amount for quantity and miscellaneous changes

**Reason for Change Order:** \_\_\_\_\_

**Attachments:** Summary of Contract Change Order

<p><b>CHANGE IN CONTRACT PRICE:</b></p> <p>Original Contract Amounts:</p> <p>Contract Price     \$     <u>118,752.40</u></p> <p>Quantity Adjustment</p> <p>Allowance Included:     \$     <u>14,000.00</u></p>	<p><b>CHANGE IN CONTRACT TIMES:</b></p> <p>Original Contract Times:</p> <p>Substantial Completion:     <u>May 15, 2010</u></p> <p>Completion:     <u>May 30, 2010</u></p> <p>Ready for Final Payment:     _____</p> <p style="text-align: right;">dates</p>
<p>Net Changes from Previous Change Orders</p> <p>Change Order No.     <u>0</u> to No.     <u>1</u></p> <p>Contract Price     \$     <u>35,500.00</u></p> <p>Quantity Adjustment</p> <p>Allowance Included:     \$     <u>13,169.60</u></p>	<p>Net Changes from Previous</p> <p>Change Orders No.     <u>0</u> to No.     <u>1</u></p> <p>Substantial Completion:</p> <p>Completion:     <u>May 30, 2010</u></p> <p>Ready for Final Payment:     _____</p> <p style="text-align: right;">days or dates</p>
<p>Contract Amounts prior to this Change Order</p> <p>Contract Price     \$     <u>154,252.40</u></p> <p>Quantity Adjustment</p> <p>Allowance Included:     \$     <u>27,169.60</u></p>	<p>Contract Times prior to this Change Order</p> <p>Substantial Completion:</p> <p>Completion:     <u>May 30, 2010</u></p> <p>Ready for Final Payment:     _____</p> <p style="text-align: right;">days or dates</p>
<p>Net increase (decrease) with this change order</p> <p>Contract Price     \$     <u>15,121.50</u></p> <p>Quantity Adjustment</p> <p>Allowance Change     \$     <u>9,754.00</u></p>	<p>Net increase (decrease) with this change order</p> <p>Substantial Completion:     <u>July 30, 2010</u></p> <p>Completion:     <u>August 13, 2010</u></p> <p>Ready for Final Payment:     _____</p> <p style="text-align: right;">days or dates</p>
<p>Contract Amounts with all approved change orders</p> <p>Contract Price     \$     <u>169,373.90</u></p> <p>Quantity Adjustment</p> <p>Allowance Balance     \$     <u>-</u></p>	<p>Contract Times with all approved change orders</p> <p>Substantial Completion:     <u>July 30, 2010</u></p> <p>Completion:     <u>August 13, 2010</u></p> <p>Ready for Final Payment:     _____</p> <p style="text-align: right;">days or dates</p>

All Changes in Contract Time are to be at no additional cost in the contract unless specifically stated in the above description, reason for change order of in an attachment hereto.

<p><b>RECOMMENDED:</b></p> <p>By: <u>[Signature]</u></p> <p>Engineer (Authorized Signature)</p> <p>Date: <u>8/17/10</u></p>	<p><b>APPROVED:</b></p> <p>By: <u>[Signature]</u></p> <p>City Manager (Authorized Signature)</p> <p>Date: <u>8/17/10</u></p>	<p><b>ACCEPTED:</b></p> <p>By: <u>[Signature]</u></p> <p>Contractor (Authorized Signature)</p> <p>Date: _____</p>
---	--	---