

**AIA DOCUMENT G606-2000**

**Amendment to the Professional Services Agreement**  
*(Instructions on reverse side)*

**TO: Dennis Kirin, Chief**  
*(Owner's Representative)*

Amendment Number: **6**

In accordance with the Agreement dated: **B151 Agreement dated May 5, 2008**

between the Owner: **City of Oberlin**

and the Architect: **RP Hughes Architects, Inc.**

for the Project: **Oberlin Fire Station Expansion & Renovation**  
*(Name and address)* **430 South Main Street**  
**Oberlin, Ohio 44074**

Authorization is requested

- to proceed with Additional Services or a Change in Services.
- to incur Additional Reimbursable Expenses.

As Follows: **Extended Construction Administration Services from November through December 2010.**

The following adjustments shall be made to compensation and time.

*(Insert provisions in accordance with the Agreement, or as otherwise agreed by the parties.)*

Compensation: **Additional fee (\$6,667 per month) for the Construction Administration Phase of \$13,334.**

Time: **N/A**

**SUBMITTED BY:**

*Rich Pontius*  
*(Signature)*

**Rich Pontius, Principal**  
*(Printed name and title)*

**10.28.10**  
*(Date)*

**AGREED TO:**

*Eric Norenberg*  
*(Signature)*

**ERIC NORENBURG**  
*(Printed name and title)*

**11/17/10**  
*(Date)*



© 2000 AIA®  
**AIA DOCUMENT G606-2000**  
AMENDMENT TO THE  
PROFESSIONAL SERVICES  
AGREEMENT